
 

QSO 645 Final Project Guidelines and Rubric 
 

Overview 
The final project for this course is a postproject analysis paper.  
 
In the final project, you are put in the role of a consultant to conduct a postproject assessment. You will act as project manager, using your skills and expertise to 

provide a thorough analysis of a completed project. As a project manager preparing for the PMPⓇ exam, you must be able to synthesize every area of a project 

through successful application of tools and techniques as advised through the PMBOKⓇ Guide. The goal of this project is for you to offer substantive feedback 

that provides insight into successful and unsuccessful practices in real-world scenarios. Furthermore, this project will allow you to demonstrate your mastery of 

the 10 knowledge areas and five process groups of project management, and help you prepare for the critical thinking aspect of the PMPⓇ exam. 
 
You will select one project from the provided list of completed projects in order to complete a post-project analysis. Choose one of the following projects for 
your analysis: 
 

 The 2014 FIFA World Cup 

 The Wembley Stadium Project 

 Airbus A380 Project 

 Manhattan Project 
 
The project is divided into three milestones, which will be submitted at various points throughout the course to scaffold learning and ensure quality final 
submissions. These milestones will be submitted in Modules Three, Five, and Seven. The final submission is due in Module Nine. 
 
In this assignment, you will demonstrate your mastery of the following course outcomes:  
 

 Evaluate strategic management decisions based on application of project methodologies and practices 

 Synthesize the ten knowledge areas and five process groups of project management to complete projects that conform to generally accepted practices 
and policies, including ethical standards 

 Analyze project documents in order to identify project inputs and outputs 

 Determine feasibility of projects by assessing organizational factors, past projects, stakeholder requirements, and the risks, assumptions, and constraints 
in the process 

 Assess the progress of project work, utilizing quantitative and qualitative measurement tools to determine levels of both quality and performance 

 Develop plans that meet diversified project needs for supporting collaboration with all stakeholders throughout the project life cycle 
 

  

http://ezproxy.snhu.edu/login?url=http://search.ebscohost.com/login.aspx?direct=true&db=edsgbe&AN=edsgcl.308556060&site=eds-live&scope=site
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https://www.nao.org.uk/wp-content/uploads/2003/06/0203699.pdf
https://www.nao.org.uk/wp-content/uploads/2003/06/0203699.pdf
https://web.archive.org/web/20180115175416/http:/globalprojectstrategy.com/lessons/case.php?id=23
https://web.archive.org/web/20180115175416/http:/globalprojectstrategy.com/lessons/case.php?id=23
http://ezproxy.snhu.edu/login?url=http://search.ebscohost.com/login.aspx?direct=true&db=f5h&AN=87012104&site=eds-live&scope=site
http://ezproxy.snhu.edu/login?url=http://search.ebscohost.com/login.aspx?direct=true&db=f5h&AN=87012104&site=eds-live&scope=site


 

Prompt 
You have been hired as a project manager consultant to conduct a thorough postproject analysis. You will use your knowledge and expertise to create and 
submit a report assessing the project as it was completed, and you will offer any recommendations based on action you would have taken as the project 
manager during the project’s life cycle. Choose a project from the provided list and complete a detailed analysis paper. Your paper should use APA formatting. 
 
Specifically, the following critical elements must be addressed: 
 

I. Summarize the key project details. 
 

II. Determine what was in-scope and out-of-scope for the project, including the success criteria for the project as expected by the sponsor. 
 

III. Stakeholders 
A. Discuss how the progress of the project impacted key stakeholders and the roles they play in the project. 
B. Recommend solutions and their expected outcomes to staffing issues. 

 
IV. Planning measures 

A. Describe how the schedule was executed and managed, including specific planning measures that were utilized during the project. 
B. Assess any discrepancies in the timeline, and explain how the project manager could have handled or avoided them. 

 
V. Budget  

A. Assess the budget of the project, including a description of efficiencies and inefficiencies in how the budget was managed. 
B. Explain possible contingency allotments and limitations. 
C. Recommend any adjustments to the budget that were necessary, providing reasoning. 

 
VI. Risks and control tactics 

A. Evaluate the risk response planning executed based on the major project risks and control tactics, and explain the missed and exploited 
opportunities in the project. 

B. Summarize qualitative and quantitative measurements of major project risks. 
 
VII. In this section, you will be assessing the project control techniques utilized during the project, specifically: 

A. Determine the quality auditing tools and techniques executed during control. 
B. Recommend specific reporting metrics from which the project could have benefited, considering how elements of Earned Value Management 

were used to help control the project. 
 
VIII. In this section, you will break down the communication plan used during the project, including its elements (e.g., frequency of meetings, types of 

meetings, and tools used), specifically: 



 

A. Critique the communication tactics chosen for the project. 
B. Propose communication strategies that would have been more appropriate for the project, providing reasoning for your proposal. 

 
IX. Resource Management 

A. Describe the resource conflict within the project and how it was handled. 
B. Recommend best practices in resource management that could have been used in this project, including those related to staffing needs and 

ways to avoid resource conflict. 
 

X. Procurement options 
A. Evaluate the procurement options selected for the project, and identify missed procurement opportunities. 
B. Discuss the contract types used and why they were chosen. 
C. Determine what modifications are needed to employ the best contract type options for this project, providing reasoning. 

 
XI. Efficient Project Management Practices 

A. Analyze how well the project manager implemented project principles. 
B. Determine how you would have handled the project differently as a project manager, providing reasoning, including any ethical or moral 

inefficiencies that should have been called out by the PM. 
 

XII. Synthesize your findings in a conclusion through the evaluation of the overall success or failure of the project based on the application of the 10 
knowledge areas and five process groups of project management. 

 

Milestones 
Milestone One: Project Vision, Scope, and Stakeholders 
In Module Three, you will submit a draft of the project vision, scope, and stakeholders sections of your final project. In this milestone, you will have the 
opportunity to summarize the key details of the project, discuss the initial vision and scope, and assess the impact of the different levels and roles of various 
stakeholders. This milestone is graded with the Milestone One Rubric.   
  
Milestone Two: Planning Measures, Budget, Project Risk 
In Module Five, you will submit a draft of the planning measures, budget, and project risk sections of your final project. In this milestone, you will have the 
opportunity to examine the planning measures that were used in the project, assess the budget of the project, and identify major project risks and 
corresponding control tactics. This milestone is graded with the Milestone Two Rubric.   
 
Milestone Three: Project Control Techniques, Communication Plan, and Resource Management 
In Module Seven, you will submit a draft of the project control techniques, communication plan, and resource management sections of the final project. In this 
milestone, you will consider your chosen project for the course and assess project control techniques, analyze the communication plan, and make 
recommendations regarding resource management. This milestone is graded with the Milestone Three Rubric.  



 

 
Final Submission: Postproject Analysis Paper 
In Module Nine, you will submit your analysis paper. It should be a complete, polished artifact containing all of the critical elements of the final product. It 
should reflect the incorporation of feedback gained throughout the course. This final submission will be graded using the Final Project Rubric. 
 

Final Project Rubric 
Guidelines for Submission: Your final submission should be 15 pages in length (not including title or reference pages) and use 12-pt. Times New Roman font, 
double spacing, and one-inch margins. It should follow the most recent APA guidelines for formatting and references. 
 

Critical Elements Exemplary (100%) Proficient (90%) Needs Improvement (70%) Not Evident (0%) Value 

Project Details 
 

Meets “Proficient” criteria, and 
summary provides keen insight 
into the details of the project 

Summarizes the key project 
details 

Summarizes the project details, 
but summary lacks specificity, 
misses key details, or contains 
inaccuracies 

Does not summarize key project 
details 

5.28  

Scope 
 

Meets “Proficient” criteria, and 
determination demonstrates 
keen insight into how the needs 
of the sponsor reflect on the 
project’s success criteria 

Determines what was in-scope 
and out-of-scope for the project, 
including the success criteria for 
the project as expected by the 
sponsor 

Determines what was in-scope 
and out-of-scope for the project, 
but determination is missing 
elements of scope, lacks success 
criteria, or contains inaccuracies 

Does not determine what was in-
scope and out-of-scope for the 
project 

 3.96 

Stakeholders: Progress 
 

Meets “Proficient” criteria, and 
discussion demonstrates keen 
insight into how project 
progress relates to stakeholders 

Discusses how the progress of 
the project impacted key 
stakeholders and the roles they 
play in the project 

Discusses how the progress of the 
project impacted key stakeholders 
and the roles they play in the 
project, but discussion is cursory 
or contains inaccuracies 

Does not discuss how the progress 
of the project impacted key 
stakeholders and the roles they play 
in the project 

 3.96 

Stakeholders: Staffing 
Issues 

 

Meets “Proficient” criteria, and 
recommendations demonstrate 
keen insight into how to solve 
staffing issues 

Recommends solutions and their 
expected outcomes to staffing 
issues 

Recommends solutions and their 
expected outcomes to staffing 
issues, but recommendations are 
inappropriate or do not address 
outcomes 

Does not recommend solutions to 
staffing issues 

 2.64 

Planning Measures: 
Schedule 

 

Meets “Proficient” criteria, and 
description demonstrates 
advanced knowledge of how 
planning measures impact 
scheduling 

Describes how the schedule was 
executed and managed, 
including specific planning 
measures that were utilized 
during the project 

Describes how the schedule was 
executed and managed, but 
description is lacking detail or 
contains inaccuracies 

Does not describe how the schedule 
was executed and managed 

 3.96 



 

Planning Measures: 
Discrepancies 

 

Meets “Proficient” criteria, and 
the assessment provides keen 
insight into how timeline 
discrepancies can be avoided by 
project managers  

Assesses any discrepancies in 
the timeline, and explains how 
the project manager could have 
handled or avoided them 

Assesses any discrepancies in the 
timeline, but assessment is 
cursory, lacks explanation of how 
they could have been handled or 
avoided, or contains inaccuracies  

Does not assess discrepancies in the 
timeline 

 2.64 

Budget: Efficiencies and 
Inefficiencies 

 

Meets “Proficient” criteria, and 
the assessment demonstrates 
advanced knowledge of 
budgeting efficiency 

Assesses the budget of the 
project, including a description 
of efficiencies and inefficiencies 
in how the budget was managed 

Assesses the budget of the 
project, including a description of 
efficiencies and inefficiencies in 
how the budget was managed, 
but assessment is cursory, or 
description is incomplete or 
contains inaccuracies 

Does not assess the budget of the 
project, including a description of 
efficiencies and inefficiencies in 
how the budget was managed 

5.28 

Budget: Allotments and 
Limitations 

 

Meets “Proficient” criteria, and 
explanation provides keen 
insight into the flexibility of the 
project’s budget 

Explains possible contingency 
allotments and limitations 

Explains contingency allotments 
and limitations, but explanation is 
inappropriate or cursory or 
contains inaccuracies 

Does not explain contingency 
allotments and limitations 

3.96 

Budget: Adjustments 
 

Meets “Proficient” criteria, and 
recommendations demonstrate 
keen reasoning into budgetary 
decisions 

Recommends any adjustments 
to the budget that were 
necessary, providing reasoning 

Recommends adjustments to the 
budget, but recommendations are 
unnecessary or inappropriate, 
incomplete, without reason, or 
contain inaccuracies 

Does not recommend adjustments 
to the budget 

5.28 

Risk and Control 
Tactics: Risk Response 

Planning 
 

Meets “Proficient” criteria, and 
evaluation demonstrates keen 
insight into the relationship 
between project risks and 
control tactics for risk response 

Evaluates the risk response 
planning executed based on the 
major project risks and control 
tactics, and explains the missed 
and exploited opportunities in 
the project 

Evaluates the risk response 
planning executed, and explains 
the missed and exploited 
opportunities in the project, but 
evaluation is cursory, not based 
on project risks or control tactics, 
illogical, or contains inaccuracies 

Does not evaluate the risk response 
planning executed and does not 
explain the missed and exploited 
opportunities in the project 

3.96 

Risk and Control 
Tactics: Measurements 

 

Meets “Proficient” criteria, and 
summary demonstrates 
advanced knowledge of 
measurements utilized for 
project risks 

Summarizes qualitative and 
quantitative measurements of 
major project risks 

Summarizes qualitative and 
quantitative measurements of 
major project risks, but summary 
is incomplete or lacking detail or 
contains inaccuracies 

Does not summarize qualitative and 
quantitative measurements of 
major project risks 

5.28 

Project Control 
Techniques: Quality 

Auditing 
 

Meets “Proficient” criteria, and 
determination demonstrates 
keen insight into the tools and 
techniques required of the 
project during control 

Determines the quality auditing 
tools and techniques executed 
during control 

Determines the quality auditing 
tools and techniques executed 
during control, but determination 
is incomplete or contains 
inaccuracies 

Does not determine the quality 
auditing tools and techniques 
executed during control 

5.28 



 

Project Control 
Techniques: Reporting 

Metrics 
 

Meets “Proficient” criteria, and 
recommendations demonstrate 
keen insight into the use of 
Earned Value Management in 
the project 

Recommends specific reporting 
metrics from which the project 
could have benefited, 
considering how elements of 
Earned Value Management were 
used to help control the project 

Recommends reporting metrics 
from which the project could have 
benefited, but recommendations 
are inappropriate, lack specificity, 
or do not consider how Earned 
Value Management was used, or 
submission contain inaccuracies 

Does not recommend reporting 
metrics from which the project 
could have benefited 

2.64 

Communication Plan: 
Critique 

 

Meets “Proficient” criteria, and 
the critique demonstrates keen 
insight into the project’s 
communication plan 

Critiques the communication 
tactics chosen for the project 

Critiques the communication 
tactics chosen for the project, but 
critique is inappropriate or 
cursory or contains inaccuracies 

Does not critique the 
communication tactics chosen for 
the project 

5.28 

Communication Plan: 
Strategies 

 

Meets “Proficient” criteria, and 
proposal provides advanced 
reasoning that demonstrates 
keen insight into appropriate 
communication strategies 

Proposes communication 
strategies that would have been 
more appropriate for the 
project, providing reasoning for 
proposal 

Proposes alternate 
communication strategies for the 
project, but the proposal is 
inappropriate, without reason, or 
contains inaccuracies  

Does not propose alternate 
communication strategies for the 
project 

2.64 

Resource Management: 
Resource Conflict 

 

Meets “Proficient” criteria, and 
description demonstrates keen 
insight into the handling of the 
project’s resource conflict 

Describes the resource conflict 
within the project and how it 
was handled 

Describes the resource conflict 
within the project, but description 
is cursory, does not address how 
conflict was handled, or contains 
inaccuracies 

Does not describe the resource 
conflict and how it was handled 

3.96 

Resource Management: 
Best Practices 

 

Meets “Proficient” criteria, and 
recommendations provide keen 
insight into the needs of the 
project regarding resource 
management 

Recommends best practices in 
resource management that 
could have been used in this 
project, including those related 
to staffing needs and ways to 
avoid resource conflict 

Recommends best practices in 
resource management that could 
have been used in this project, 
but recommendations are 
inappropriate, ignore issues of 
staffing or resource conflict, or 
contain inaccuracies 

Does not recommend best practices 
in resource management that could 
have been used in this project 

2.64 

Procurement Options: 
Evaluate 

 

Meets “Proficient” criteria, and 
evaluation demonstrates keen 
insight into the project’s 
procurement options through 
identification of specific missed 
opportunities 

Evaluates the procurement 
options selected for the project 
and identifies missed 
procurement opportunities 

Evaluates the procurement 
options for the project, but 
evaluation is cursory, lacks 
identification of missed 
opportunities, or contains 
inaccuracies 

Does not evaluate the procurement 
options for the project 

5.28 

Procurement Options: 
Contract Types 

 

Meets “Proficient” criteria, and 
discussion demonstrates keen 
insight into the reasoning 
behind the contract type choice 

Discusses the contract types 
used and why they were chosen 

Discusses the contract types used, 
but discussion is cursory, does not 
provide reasons for choice, or 
contains inaccuracies 

Does not discuss the contract types 
used 

3.96 



 

Procurement Options: 
Modifications 

 

Meets “Proficient” criteria, and 
determination provides 
advanced reasoning to support 
modifications that show keen 
insight into contract type 
decisions for the project 

Determines what modifications 
are needed to employ the best 
contract type options for the 
project, providing reasoning 

Determines what modifications 
are needed to employ contract 
type options for the project, but 
determination is not appropriate, 
lacks reasoning, or contains 
inaccuracies 

Does not determine what 
modifications are needed to employ 
contract type options for the 
project 

2.64 

Project Management 
Practices: Project 

Principles 
 

Meets “Proficient” criteria, and 
analysis demonstrates keen 
insight into the use of project 
principles 

Analyzes how well the project 
manager implemented project 
principles 

Analyzes how the project 
manager implemented project 
principles, but analysis is cursory 
or contains inaccuracies 

Does not analyze how the project 
manager implemented project 
principles 

3.96 

Project Management 
Practices: Project 

Manager 
 

Meets “Proficient” criteria, and 
determination provides 
advanced reasoning that 
demonstrates keen insight into 
the project manager’s role and 
responsibilities for this project 

Determines how one could have 
handled the project differently, 
providing reasoning, including 
any ethical or moral 
inefficiencies that should have 
been called out by the PM 

Determines how one could have 
handled the project differently, 
but determination is 
inappropriate, lacks reasoning, 
does not consider ethical or moral 
inefficiencies, or contains 
inaccuracies 

Does not determine how one could 
have handled the project differently 

5.28 

Conclusion 
 

Meets “Proficient” criteria, and 
synthesis demonstrates 
advanced knowledge of the 
relationship of the 10 
knowledge areas and five 
process groups with the overall 
success or failure of projects 

Synthesizes findings in a 
conclusion through the 
evaluation of the overall success 
or failure of the project based on 
the application of the 10 
knowledge areas and five 
process groups of project 
management 

Synthesizes findings in a 
conclusion, but synthesis is 
cursory, does not completely take 
into account the 10 knowledge 
areas and five process groups, or 
contains inaccuracies 

Does not synthesize findings in a 
conclusion 

5.28 

Articulation of 
Response 

Submission is free of errors 
related to citations, grammar, 
spelling, syntax, and 
organization and is presented in 
a professional and easy-to-read 
format 

Submission has no major errors 
related to citations, grammar, 
spelling, syntax, or organization 

Submission has major errors 
related to citations, grammar, 
spelling, syntax, or organization 
that negatively impact readability 
and articulation of main ideas 

Submission has critical errors 
related to citations, grammar, 
spelling, syntax, or organization that 
prevent understanding of ideas 

4.96 

Total 100% 

 


